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City of Marietta 

Department of Public Works 

Transportation Improvement Project Construction Starts for 2009 
 

No. Project Name Project Description 
Construction 

Start/Bid 

1 Roswell St (Olive St to Merritt St) Sidewalks, widening, additional lanes Winter/Spring 2009 

2 Roswell St (Victory Dr to Dodd St) 
Sidewalks, widening, additional lanes 
with landscaped median 

Summer/Fall 2009 

3 Roswell St (Dodd St to Cobb Pkwy) 
Sidewalks, widening, additional lanes 
with landscaped median 

Spring/Summer 2009 

4 
Roswell St Streetscapes Phase 1 
(Waddell St to Rock St) 

Improved sidewalks, street trees & street 
lights 

Summer 2009 

5 
Roswell St Streetscapes Phase 2  
(Rock St to Park St) 

Improved sidewalks, street trees & street 
lights 

Fall 2009 

6 
N. Fairground St  
(Cobb Pkwy to Birney St) 

Landscaped median, sidewalks, traffic 
circle at Allgood Rd & Fairground St 

Summer/Fall 2009 

7 N. Fairground St (Rigby St to Birney St) Landscaped median, sidewalks Summer 2009 

8 
S. Fairground St  
(Haley St to Rigby St) 

Landscaped median, sidewalks, gateway 
improvements 

Fall 2009 

9 
S. Fairground St  
(Commerce Park Dr to Haley St) 

Landscaped median, sidewalks, gateway 
improvements 

Fall/Winter 2009 

10 S. Fairground St at Frasier St Realignment 
Realignment of intersection including 
sidewalk on Frasier 

Spring 2009 

11 

Fort St from Woods Dr to N. Fairground & S. 
Woodland Dr from N. Woodland to Whitlock 
Dr 

Sidewalks Winter/Spring 2009 

12 

Whitlock Ave from Windsor Dr to Dallas 
Circle (west) & Roswell Rd from Cobb Pkwy 
to Powers Ferry Rd 

Sidewalks Winter/Spring 2009 

13 
Powder Springs Rd Streetscapes Phase 1 
between Sandtown and Chestnut Hill 

Landscaped median, sidewalks, street 
lights, street trees 

Summer 2009 

14 Lower Roswell Rd at Roswell Rd Intersection improvement Spring 2009 

15 Powers Ferry Rd at S. Marietta Pkwy Intersection improvement Spring/Summer 2009 

16 Wylie Rd (Augusta Dr to New Hope Rd) Sidewalks Winter/Spring 2009 

17 Kennesaw Avenue (Tower Rd to CSX) 
Sidewalks, curb & gutter, storm drainage, 
milling and resurfacing 

Spring/Summer 2009 

18 Kennesaw Avenue Bridge Replace bridge over Noses Creek Spring/Summer 2009 

19 
S. Marietta Pkwy (Kennesaw Ave overpass to 
Powder Springs Rd) 

Streetscape enhancements Fall/Winter 2009 

20 Lake Dr at S. Marietta Pkwy Intersection improvement Winter/Spring 2009 

21 Church St at N. Marietta Pkwy Intersection improvement, sidewalk Spring 2009 

22 Atlanta St (Waterman St to Anderson St) 
Additional lanes on Atlanta St and short 
landscaped median 

Spring 2009 

23 Roswell St (Waddell St to Lakewood Dr) Resurfacing  Fall/Winter  2009 
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24 Tower Rd (Church St to Roselane St) Additional lanes, sidewalks, new signals Summer 2009 

25 Frasier Circle New curbs, sidewalks, and resurfacing Spring 2009 

26 Alexander St (Washington Ave to Roswell St) 
Reconstruction, widening, and street 
lights 

Spring 2009 

27 Church St at Margaret St Landscaped Median Spring 2009 

28 Franklin Road at Delk Road Turn lanes, sidewalks, decorative lighting Fall 2009 

29 
Franklin Road from S. Marietta Pkwy to Twin 
Brooks Way 

Landscaped median, sidewalks, 
decorative lighting 

Fall/Winter 2009 

30 Lawrence Street from Cole St to Black St Sidewalks and widening Fall/Winter 2009 

31 Decorative Signal Poles 
Throughout city includes refurbishment 
and replacement 

Summer/Fall 2009 

32 Renaissance District Improvements 
Intersection and landscape 
enhancements (bounded by Roswell St, 
Park St, S. Marietta Pkwy, and Atlanta St) 

Winter/Spring 2009 

33 Central Business District Signage 
Decorative sign installation and 
consolidation around city square 

Summer 2009 

 

Transportation Improvement Projects continuing under construction from 2008 

No. Project Name Project Description 
Construction 

Start/Bid 

1 S. Marietta Pkwy at Technology Way New signal, median, turn lanes Under Construction 

2 Whitlock Avenue from Kirkpatrick Drive to 
Manning Road (west) 

Sidewalks Under Construction 

3 2008 Resurfacing Contract Resurfacing various roads Under Construction 

4 
Marietta Square Signal Upgrade 

Upgrade signal poles, equipment, new 
CCTV cameras 

Under Construction 

5 LED Signal Upgrades Throughout city Under Construction 

6 Pedestrian Signals Upgrade to countdown pedestrian signals Under Construction 

7 Signal Fiber Network Connect all signals to fiber network Under Construction 

8 Street Resurfacing (GDOT Local Assistance) GDOT LARP Projects at various locations Ongoing 

 


